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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2014

WisDOT research program category: X Quarter 1 (Jan 1 — Mar 31)
[ Policy research X] Wisconsin Highway Research Program [ ] Quarter 2 (Apr 1 — Jun 30)
] Other (] Pooled fund TPF# [J Quarter 3 (Jul 1 - Sep 30)

[] Quarter 4 (Oct 1 — Dec 31)

Project title: Performance of Pile Supported Sign Structures

Project investigator: Andrew Boeckmann Phone: (573) 884-7613 E-mail: boeckmanna@missouri.edu
Administrative contact: Angela Pakes Phone: (608) 890-4966 E-mail: apakes@sustainability.wisc.edu
WisDOT contact: Peg Lafky Phone: (608) 266-3663 E-mail: Marguerite.Lafky@dot.wi.gov
WisDOT project ID: 0092-14-02 Other project ID: Project start date: 8/8/2013

Original end date: 2/8/2015 Current end date: 2/8/2015 Number of extensions: 0

Project schedule status:
X On schedule ] On revised schedule ] Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$99,999.00 $15,091.98 $26,676.65 27% 25%

Project description:
Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Engineering plans for the sign foundations were created and shared with the technical oversight committee. Also shared
with the committee were results of numerical models of the sign foundations. On March 3, 2014, the research team had a
conference call with the technical oversight committee to discuss the sign foundation model and engineering plans. The
model and plans were subsequently updated to include a higher point of load application above the pile caps. The
engineering plans are now in the final stages and are being discussed with the construction subcontractor, Boone
Construction Co. Progress was also made securing other details of the testing, including quotes for instrumentation and
hydraulic equipment for load application.

Anticipated work next quarter:

Work in the upcoming quarter will include construction of the test foundations and most likely conducting the test. Plans
will be finalized with the contractor before setting a construction schedule. Instrumentation and data acquisition supplies
will be prepared to coincide with the construction schedule. After the concrete for the piles caps has cured sufficiently, the
test will be performed.

Circumstances affecting project or budget:
Currently, work on the project is underway and is being performed consistent with the research plan and project budget.




Attach /insert Gantt chart and other project documentation

The Gantt chart from the research plan is included below. Currently the research team is working on Tasks 1 and 2. The

literature review of Task 1 is nearly complete, and the research team is wrapping up the planning phases of the field

research of Task 2. The project is on schedule, consistent with the Gantt chart.

3. Data Analysis

Project Month
Task Aug-13|Sep-13| Oct-13 [Nov-13 | Dec-13 | Jan-14 [ Feb-14| Mar-14 | Apr-14 [May-14| Jun-14| Jul-14 [Aug-14|Sep-14]| Oct-14 [Nov-14 | Dec-14 | Jan-15
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. Literature Review
2. Field Research

4. Final Report

WisDOT Review

Draft Final Report Submitted October 31, 2014

Report Revisions &

Final Submittal

Final Final Report Submitted January 31, 2015
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